June 8, 2017 Reference No. 039826-21

Mr. Ramon C. Mendoza
Federal on Scene Coordinator
USEPA Region 5

Superfund Division

Removal Branch 3

77 West Jackson

Chicago, Illinois 60604

Dear Mr. Mendoza:

Re: May 2017 Monthly Progress Report
OU2 Residential Areas (AOC Sampling & UAO Removal Action)
Pilsen Soils
Chicago, lllinois

This letter provides the monthly progress report of activities by the OU2 Respondent for the OU2
residential areas under the AOC and UAO located in Chicago, lllinois.

. Describe the actions that have been taken toward achieving compliance with the Order
during the previous month:

- May 3, 2017, soil samples were collected from eitINon-Responsivel
- May 11, 2017 soil samples were collected from EWLINon-Responsivel
- Residential clean-up work was conducted on the following properties in May 2017;

0

0

:

0

:

:

0

0

. Summary of all results of sampling and tests and all other data received by the Group and
not previously submitted to the USEPA:

e None to report

. Identify all work plans, plans, and other deliverables required by the Settlement, completed
and submitted during the previous month:
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- Submittal of April 2017 monthly progress report.

Describe all actions, including but not limited to data collection and implementation of the
work plans which are scheduled for the next six weeks:

- Submittal of monthly progress report.

Completion of additional yard sampling.

- Submittal of Yard sampling analytical results.

Continuation of the OU2 residential clean-up

Include information regarding percentage of completion, unresolved delays encountered or
anticipated:

- None to report.

Include any modifications to the work plans or other schedules that have been proposed and
approved by the USEPA:

- The property owner at [NEIRAESERISIE asked to not have his backyard completely backfilled.
The owner is developing plans with a contractor to install pavers. The demarcation barrier and
2-inches of gravel were placed in the yard.

Describe all activities undertaken in support of the Community Relations Plan during the
previous month:

- None to report.
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If you have any questions regarding this monthly progress report, please do not hesitate to contact us.
Sincerely,

GHD

.
Jh T

Walter J. Pochron
WJP/Ig/55
Encl.

cc: Randall K. Weil; H. Kramer & Co.
Bruce White; Barnes & Thornburg
Mark Bilut; McDermott Will & Emery
Ron Frehner; GHD
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